COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 04/ 2001

ESTI MATE SUMVARY 13:51: 55
CONTI D C13436 ESTI MATE NO. 0003 PROG SPEC YR 1998
PCN: 13436-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 50.0 DAYS TI ME ALLOW 100 WORK DAYS
Monument Port of Entry PERCENT TIME:  50.00 ORI G TI ME ALLOW 100 WORK DAYS
PROJIECT NO. CC 0252-343
Monunment Port of Entry
NAME OF ROAD: 125
PROQJIECT COUNTI ES: EL PASO
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 10/ 02/ 2001 DATE TI ME STARTED 07/18/2001
6663 COLORADO BLVD. DATE LET 06/ 21/ 2001 DATE WORK BEGAN
DATE AWARDED 06/ 28/ 2001 DATE TI ME STOPPED 12/21/2001
DATE CONTRACT EXECUTED  07/13/2001 DATE ACCEPTED 12/ 21/ 2001
COWERCE CI TY CO 80022 303/ 287- 8905 DATE NOTI CE TO PROCEED 07/ 18/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,348, 521.65 PARTI Cl PATI NG $ 23, 050. 00 $ 0. 00
AWARD PROJECT AM: $ 1,216, 054. 10 NON- PARTI Cl PATI NG 647, 560. 80 212,094.10
PERCENT COMPLETE: 49. 73% TOTAL EARNI NGS 670, 610. 80 212,094. 10
FUNDS AVAI LABLE: $ 677, 910. 85 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 670, 610. 80 212,094. 10
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -9,159.16 -2,821.41
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 661, 451. 64 209, 272. 69
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
AMOUNT  DUE 661, 451. 64 209, 272. 69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 209, 272. 69

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D C13436 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13436- BI D ESTI MATE RUN 10/ 04/ 2001
PRQIJECT CC 0252-343 ESTI MATE NO 0003 13:51: 55
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WT PRICE o __________
CAT NO0200 ROADWAY
0005 202-00001 REMOVAL OF STRUCTURE 2. 000 1. 000
EACH 0. 000 0.00
500. 00000 1. 000 500. 00
0010 202-00035 REMOVAL OF PI PE 19. 000 19. 000
M 0. 000 0. 00
30. 00000 19. 000 570. 00
0015 202-00037 REMOVAL OF END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
100. 00000 1. 000 100. 00
0020 202-00202 REMOVAL OF GUTTER 307. 000 0. 000
M 307. 000 3,070. 00
10. 00000 307. 000 3, 070. 00
0025 202-00210 REMOVAL OF CONCRETE PAVEMENT 2,525. 500 1, 209. 500
e 1, 316. 000 11, 844. 00
9. 00000 2,525.500 22,729.50
0030 202-00220 *REMOVAL OF ASPHALT MAT 12, 981. 050 5, 769. 300
MR 7,027.100 28,108. 40
4. 00000 12, 796. 400 51, 185. 60
0035 202-00831 *REMOVAL OF TRAFFI C SI GNAL HEAD 2. 000 1. 000
EACH 0. 000 0.00
230. 00000 1. 000 230. 00
0040 202-01140 REMOVAL OF GUARDRAIL TYPE 4 CMO #4 51. 000 21. 000
M -7.300 -146. 00
20. 00000 13. 700 274. 00
0045 202-04002 CLEAN CULVERT 1. 000 0. 000
EACH 0. 000 0.00
700. 00000 0. 000 0. 00
0050 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 13, 024. 000 5,276. 000
MB 19. 000 114. 00
6. 00000 5, 295. 000 31, 770. 00
0055 203-01597 * POTHOLI NG 25. 000 1. 500
HOUR 2.300 322. 00
140. 00000 3. 800 532. 00



CONTI D: C13436 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13436- Bl D ESTI MATE RUN 10/ 04/ 2001
PRQJECT: CC 0252- 343 ESTI MATE NO 0003 13:51: 55

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0057 206-00000 STR EXCAV W DEN SCALE LANE - CMD #4 35. 400 0. 000
B 0. 000 0.00
25. 00000 0. 000 0. 00
0059 206-00100 STR BKFL (CL 1) WDEN SCALE LANE - CMD #4 22.000 0. 000
B 0. 000 0.00
45. 00000 0. 000 0. 00
0060 207-00205 TOPSO L DELETED FORM 105 0. 000 0. 000
B 0. 000 0.00
20. 00000 0. 000 0. 00
0065 208-00011 EROSI ON BALES (WEED FREE) 7. 000 0. 000
EACH 7.000 140. 00
20. 00000 7.000 140. 00
0070 208-00020 SILT FENCE 194. 000 0. 000
M 194. 000 1, 164. 00
6. 00000 194. 000 1, 164. 00
0075 210-00001 *RESET STRUCTURE 2. 000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00
0080 210-01140 RESET GUARDRAI L TYPE 4 99. 400 0. 000
M 14. 400 316. 80
22.00000 14. 400 316. 80
0085 212-00006  *SEEDI NG ( NATI VE) 0. 490 0. 000
HA 0.230 920. 00
4, 000. 00000 0. 230 920. 00
0090 213-00002  *MULCH NG (VEED FREE HAY) 0. 490 0. 000
HA 0. 230 920. 00
4,000. 00000 0.230 920. 00
0095 213-00061 *MJLCH TACKI FI ER 52. 000 0. 000
KG 0. 000 0.00
10. 00000 0. 000 0. 00
0100 403-34354  *HOT Bl TUM NOUS PAVEMENT (GRADI NG S) (ASPHALT) (96) (PG 167. 230 0. 000
64-22
) T 0. 000 0.00
100. 00000 0. 000 0. 00



CONTI D: C13436 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13436-BI D ESTI MATE RUN 10/ 04/ 2001
PRQJECT: CC 0252- 343 ESTI MATE NO 0003 13: 51: 55

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0105 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 530. 000 0. 000
L 0. 000 0. 00
1. 50000 0. 000 0. 00
0110 412-01250 *CONCRETE PAVEMENT (315 MV) 16, 317. 900 5, 800. 000
M 1, 114. 000 53, 472. 00
48. 00000 6, 914. 000 331, 872. 00
0112 601-03000 CONC CL D WDEN SCALE LANE - CMD #4 56. 000 0. 000
MB 0. 000 0. 00
350. 00000 0. 000 0. 00
0114 602-00020 REINF STEEL (EPOXY) W DEN SCALE LANE - CNMO #4 1, 419. 000 0. 000
KG 0. 000 0. 00
1. 80000 0. 000 0. 00
0115 603-01180 450 MM REI NFORCED CONCRETE PI PE 88. 000 28. 000
M 0. 000 0. 00
100. 00000 28. 000 2, 800. 00
0117 603-05018 450 MM RCES REI MFORCED CONCRETE END SECTI ON - MCR #005 1. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0120 604-13005 *INLET TYPE 13 (2 M 5. 000 2.000
EACH 0. 000 0.00
2, 000. 00000 2.000 4, 000. 00
0125 604-19710 | NLET SPECI AL (TRENCH DRAIN) (250 MM W DTH) 5. 000 0. 000
M 0. 000 0. 00
400. 00000 0. 000 0. 00
0130 606-00400 GUARDRAI L TYPE 4 170. 000 158. 000
M 0. 000 0. 00
180. 00000 158. 000 28, 440. 00
0131 900-00007  ADDED | TEM (EACH)/ 6" WEEP HOLES - MCR #006 6. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0133 606-10700 BRDG RAIL TY 7 WDEN SCALE LANE - CMO #4 17. 000 0. 000
M 0. 000 0. 00
230. 00000 0. 000 0. 00



CONTI D: C13436

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PCN: 13436- Bl D ESTI MATE RUN 10/ 04/ 2001
PRQJECT: CC 0252- 343 ESTI MATE NO 0003 13:51: 55
CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0135 609-24006 GUTTER TYPE 2 (1800 MV 516. 000 0. 000
M 357. 000 23, 562. 00
66. 00000 357. 000 23, 562. 00
0140 609-24100 GUTTER TYPE 2 (VAR ABLE) 77.000 0. 000
M 0. 000 0.00
120. 00000 0. 000 0. 00
0145 613-01200 *50 MM ELECTRI CAL CONDUI T ( PLASTI C) 276. 000 12. 000
M 256. 000 6, 144. 00
24. 00000 268. 000 6, 432. 00
0150 613-10000 *WRING 1. 000 0. 000
LS 0. 000 0.00
6, 200. 00000 0. 000 0.00
0155 614-10120 *VARI ABLE MESSAGE SI GN 1. 000 0. 000
EACH 1. 000 32, 000. 00
32, 000. 00000 1. 000 32, 000. 00
0160 614-10123  *VARI ABLE MESSAGE SI GN (I NSTALL ONLY) 1. 000 0. 000
EACH 0. 000 0.00
7, 600. 00000 0. 000 0.00
0165 625-00000 *CONSTRUCTI ON SURVEY! NG 1. 000 0.500
LS 0. 000 0.00
18, 000. 00000 0. 500 9, 000. 00
0170 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 24, 000. 00
60, 000. 00000 1. 000 60, 000. 00
0175 627-00004  *EPOXY PAVEMENT MARKI NG 442. 400 0. 000
M 192. 400 4,232. 80
22.00000 192. 400 4,232.80
0180 630-00000 FLAGGA NG 140. 250 35. 500
HOUR 12. 000 240. 00
20. 00000 47.500 950. 00
0185 630-00007 TRAFFI C CONTROL | NSPECTI ON 87. 000 33. 000
DAY 17. 000 2,125. 00
125. 00000 50. 000 6, 250. 00



CONTI D: C13436 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13436-BI D ESTI MATE RUN 10/ 04/ 2001
PRQJECT: CC 0252- 343 ESTI MATE NO 0003 13: 51: 55

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0190 630-00012  TRAFFI C CONTROL MANAGEMENT 32.000 6. 000
DAY 4. 000 1, 200. 00
300. 00000 10. 000 3, 000. 00
0195 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 11. 000 2.500
EACH 1. 000 100. 00
100. 00000 3.500 350. 00
0197 630-80336  BARRI CADE (3 M B) (TEMP) MCR #003 1. 000 0.500
EACH 0. 000 0.00
350. 00000 0.500 175. 00
0200 630-80360 DRUM CHANNELI ZI NG DEVI CE 61. 000 30. 500
EACH 0. 000 0. 00
60. 00000 30. 500 1, 830. 00
0205 630-80370 CONCRETE BARRI ER ( TEMPORARY) 442.000 0. 000
M 169. 000 8, 450. 00
50. 00000 169. 000 8, 450. 00
0210 630-85006 | MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 2. 000 0. 000
( TEMPORARY)
EACH 0.500 2, 000. 00
4, 000. 00000 0.500 2, 000. 00
0215 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0220 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0230 700-70035 F/ A HEATI NG ELEMENT FOR CONCRETE SCALE DECK 6, 914. 370 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70050 F/ A REMOVAL OF CONCRETE FOR SCALE DECK 3, 792. 800 0. 000
FA 2, 258. 680 2, 258. 68
1. 00000 2, 258. 680 2, 258. 68



CONTI D C13436 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13436- Bl D ESTI MATE RUN 10/ 04/ 2001
PRQJECT: CC 0252- 343 ESTI MATE NO 0003 13:51: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0240 700- 70060 F/ A ADJUST UTI LI TIES 9, 145. 690 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0245 700-70081 F/ A PROVI DE CONCRETE FOR SCALE DECK 8, 931. 090 0. 000
F A 4, 336. 420 4, 336. 42
1. 00000 4, 336. 420 4, 336. 42

CAT 0200 CURRENT AMI $ 1,325,471.65$% 212,094.10% 647,560. 80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0168 620-00012 FIELD LAB (CL 2) FIELD LABORATORY - CMO #2 1.000 1. 000
EACH 0. 000 0. 00
20, 550. 00000 1. 000 20, 550. 00
0250 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0.00
2, 500. 00000 1. 000 2, 500. 00
0255 700- 70035 F/ A MOVE STATE FURNI SHED FI ELD OFFI CE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 23,050.00% 0.00% 23, 050. 00

PRQJECT TOTAL CURRENT AMI $ 1,348,521.65$% 212,094.10% 670, 610.80



